



PHMI All RAC Meeting



November 14, 2022



Agenda

01	Overview of Today's Agenda	5 mins <i>Jennifer</i>
02	PHMI Grants	5 mins <i>Elise</i>
03	PHMI Updates <ul style="list-style-type: none">- <i>Proof of Concept (POC)</i>- <i>PT Vendor Selection</i>- <i>Evaluator</i>	15 mins <i>Aisha, Elise, Jennifer</i>
04	Baseline Measurement Pilot <ul style="list-style-type: none">- <i>Updates, Feedback, Successes, Challenges, Findings</i>	20 mins <i>Maggie</i>
03	FAQ	5 mins <i>Ethan</i>
06	Next Steps	5 mins <i>Jennifer</i>

PHMI Implementation & Technology Grants – Due Dates

There are two separate grants:

			2023 Due Dates				2024 Due Dates			
Key Activities		Dates	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1. Base Implementation Grants (all PHMI CHCs)										
	<i>Grant Applications Opens</i>	<i>Jan 4</i>								
	<i>Grant Information Session</i>	<i>Jan 11-17</i>								
	<i>Grant Applications Due</i>	<i>Jan 31</i>								
	<i>Award</i>	<i>Mar 31</i>								
2. Technology Grants* (PHMI CHCs that choose to adopt PHM platform)										
	Wave 0	<i>Jan '23**</i>								
	Wave 1	<i>Oct '23**</i>								
	Wave 2	<i>Jun '24**</i>								

Technology Grant Notes:

** Should CHCs decide to implement the PHMI technology platform, they will be eligible to apply for the PHMI Technology Grants, and the implementation and funding will occur in waves.*


*** Opening of applications, information sessions, and application due dates anticipated within these months.*

PHMI Updates



PHMI Proof-of-Concept (POC) Milestones

The PHMI Technology Team anticipates starting the POC demonstration in mid-November 2022. With an 18-week duration, the POC will likely conclude in February 2023. **CHCs are not required to adopt the PHMI platform to participate in PHMI**



Note: PHMI Platform vendor to provide more detailed implementation timeline

*contingent on negotiation of KP – platform vendor agreement

Implementation Support Partner Functions & Selection Timeline

An RFI process is underway to identify partners that will help coordinate the implementation of the PHMI interventions and the roll-out of the PHM Platform.

Implementation Supports



Trainings & Learning Events



Practice Coaching & Consulting Services



PHM Platform Roll-out



Coordinated Communication

Identification Process

1. Released invite only RFI to leading organizations in the field of implementation support
2. Conducted level-setting meetings with each organization
3. 4 lead organizations submitted RFI proposals, each partnering with 2-4 organizations
4. Responses undergoing review; reviewers will share findings with KP sponsors to identify applicants to participate in the RFP process
5. Reviewers will conduct strategic interviews and score RFP responses
6. Make recommendation to KP sponsors for implementation support partner

The PHMI Evaluation

KP engaged the California Health Care Foundation (CHCF) to identify an evaluator to design and implement an evaluation for the PHMI. In August 2022, CHCF awarded the University of Chicago (U of C) a contract for the evaluation design.

- Evaluation scope:
 - Impact of PHMI on patients (e.g., quality of care, health outcomes, disparities, patient experience, access, and health care utilization)
 - Impact of PHMI on participating CHCs (e.g., capacity, systems change, culture, and quality metrics)
 - Effectiveness of the partnership between KP, DHCS, and CHCs
- U of C (+ their subcontractors JSI and SIREN) are contracted with CHCF through April 2023 for the evaluation design
- During the design phase, the U of C is:
 - Defining and prioritizing the key research questions and audiences
 - Determining the appropriate mix of quantitative evaluation vs. qualitative storytelling methods
 - Discussing key tradeoff questions such as approaches with control groups vs. non-controlled approaches
- The U of C is convening an evaluation advisory group to inform the evaluation design (first meeting 11/28)
 - Attendees include reps from KP, DHCS, CHCF, CPCA, RACs, CHCs and external SMEs
- Final evaluation plan due in April 2023
- The U of C will begin contracting with KP at the end of this year to implement the evaluation starting in April/May 2023



Baseline Measurement Pilot



FAQ



PHMI Process for FAQ

- A “Baseline Data” category has been added to the existing PHMI FAQs.
 - The other categories include: PHM Initiative, Grants & GHC Funding, Delivery Model PDSAs, Proof of Concept, PHM Technology Platform, Data Submission and PHMI Measures, Clinical Guidelines Advisory Group, Consumer Assessment.
- RACs have been added to the monthly distribution of FAQs.
 - You should have received November on Thursday
- Questions can be submitted (or forwarded) to:
 - Deena Pourshaban dpourshaban@healthmanagement.com
 - Cami McIntire cmcintire@healthmanagement.com
 - PHMI Email: phm_initiative@kp.org
- ***Discussion: Do you have, or have you received, questions you would like to submit?***

Next Steps

- Next Meeting: Monday December 19th 2:00 pm